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ad hoc, variable uploaded into the LDS data warehouse. Reports can then be generated utilizing this
data variable.

Code| Proposed Outcome Status Proposed | Proposed Grantee Comments NCES Comments
Start Date | End Date

1.0 |Recruit & Hire Project Team Operational 5/2/2009 9/14/2009 |Official grant start date recorded as 5/2/2009. All new staff for the LDS project hired and
ready to go as of 9/14/09.

2.0 |Define and Develop Wisconsin PK16 System Work In Progress | 9/23/2009 10/1/2010

21 Define PK16 Consensus Work In Progress | 9/23/2009 4/1/2010 |1. Survey being developed to inquire about current data items, data standards, and data
sharing practices used today within the stakeholders group including post-secondary,
workforce, and early childhood. 2. The DPI Legal Office, in conjunction with UWS, WTCS,
and WAICU, has signed a compact within Act 59 agreeing to work together to have an
interoperable data system that may include a unique statewide student identifier. Act 59
details the proposal for a relationship to study each other’s education programs and to
discuss integrating the post-secondary data they have available into our LDS. 3. Received
Cabinet approval on 12/7 to move forward with contracting with the NSC. Currently working
with the DPI Business Office and Legal Office on the Sole Source Justification and Contract.
Project Kick-Off meeting to be held on 2/22. Outcome Goal: A shared understanding of
what the WI PK16 system will be, what benefits it will provide, what will be developed, and
what responsibilities accrue to all stakeholders involved.

22 Implement PK16 Data Sharing & Analysis Not Begun 4/1/2010 10/1/2010 |This effort will ensure W1 can meet the requirements of the America Competes Act - section
D, (i) IV and communicate with higher education data systems.

3.0 (Develop Student-Level Data Collection Work In Progress | 11/18/2009 | 6/30/2011 |These student level data sets do not exist in Wisconsin today. This effort will build a new on-

including course completion and line collection to fill this data void and ensure WI can meet two more requirements of the
i e T G e America Competes Act - section D,(ii), Il and D,(ii).IV.

31 Project Conceptualization Operational 12/1/2009 1/30/2010 [Determine how best to match teacher data with student data and capture courses
completed including grade earned. Define project objectives, scope & constraints. Publish
Project Charter. Begin communications to LEA.

3.2 Perform Analysis Work In Progress 2/1/2010 3/29/2010 |Charter completed. Requirements gathering in progress for data collection.

33 Perform Tollgate Review Not Begun 4/15/2010 4/15/2010

3.4 Perform Design Not Begun 5/1/2010 3/30/2011

35 Build and Implement New Collection Not Begun 5/1/2010 3/30/2011

3.6 Monitor and Support New Collection Not Begun 5/1/2010 3/30/2011

3.7 Move new datasets to LDS Data Warehouse Not Begun 4/1/2011 6/30/2011

4.0 |Build Next Generation Analysis and Reporting | Work In Progress 1/1/09 71111

Tools

4.1 Build one-click School Performance Report Operational 1/1/09 6/30/09 | https://wids.dpi.wi.gov/spr/

4.2 Implement Security Enhancements Operational 7/1/09 1/22/10 Security enhancements were made to the LDSAM and MDAT applications to accommodate new
security requirements. 1. Additional Tiers were added to limit access to student-level downloads,
economic indicators, and student-level data in general. 2. Student-level logging was added to log who
accessed as student record and when it was viewed. 3. A user agreement was added to ensure a
user understand the importance of securing student-level data and accepted the responsibility for using
the tools to access this type of data. General Availability announced Jan 11th and 12th. Notification
was sent to the Districts on Jan 22nd. LDSAM R2 Usability Enhancements were implemented in
production successfully on 2/18.

43 Build Eng Language Acquisition Reports Work In Progress 4/1/10 10/1/10 Mock-up created. Waiting to be prioritized. Meet federal reporting requirements for English language
acquisition

4.4 Build Multidimensional Analytic Tool 2 Work In Progress 11/1/09 3/30/10 Mock-up created. Prioritized. Initial discussions started to determine what exactly this effort will entail.

(MDAT?) (Growth Report) Research being conducted on utilizing the Colorado Growth Model.

4.5 Evaluate New Reporting Technologies Work In Progress 1/21/10 12/31/10 |Initial research started. Next step is to submit an RFI, talk with other WI State agencies, and talk with
other States about what they are doing.

4.6 Purchase & Implement New Reporting Not Begun 1/1/11 6/1/11

Technologies
4.7 Build Local Data Variable into MDATx Not Begun 1/1/11 7/1/11 This project will enable the W1 education community to define an unique cohort with an LEA defined,
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Code| Proposed Outcome Status Proposed | Proposed Grantee Comments NCES Comments
Start Date | End Date
4.0 |Build Next Generation Analysis and Reporting | Work In Progress 1/1/09 7/1/11
Tools
4.8 Multi-Dimentional Analytic Tool (MDAT) Operational 1/1/09 1/22/10 | The Multi-Dimensional Analytic Tool is the first secured reporting tool associated with the
Version 1 Wisconsin Department of Public Instruction’s LDS Project. MDAT is a web-based

application that allows authorized users to create reports that compare achievement over
time in relation to WKCE data. Initial efforts completed between 1/1/09 and 7/1/09. Security
enhancements were added beginning 7/1/09 and are detailed in 4.2. General Availability
was announced Jan 11th and 12th. Notification was sent to the Districts on Jan 22nd. As of
today we have 102 Districts with access to the LDSAM tool to assign access to MDAT within
their District. Development for Release 2 is ready for initial testing. MDAT enabled the W1
education community to explore annual test data in new and powerful ways.

4.9 Longitudinal Data System Access Manager Operational 5/25/09 1/22/10  |Security tool used to manage access to secured LDS applications.

(LDSAM) Version 1
4.10 NAEP Data included in School Performance Operational 11/18/09 12/21/09
Report

411 State Report Card (including NAEP data) Operational 11/18/09 1/15/10

5.0 |Uparade LDS Infrastructure Operational 7/1/2009 9/30/2009

51 Upgrade LDS QA Environment Operational 7/1/2009 9/30/2009 |Increased usage and planned load require greater discipline and upgrades to the computer
hardware

52 Upgrade LDS Production Environment Operational 7/1/2009 9/30/2009 |Increased usage and planned load on the production environment required upgrades to the
computer hardware

6.0 (Build Detailed Student-Level Datasets Work In Progress 3/1/2009 10/1/2011 |These datasets represent the cornerstone of the WI LDS data warehouse

6.1 Build Discipline Data Sets Operational 3/1/2009 6/1/2009 |Incorporate data from discipline collection into the LDS data warehouse, build necessary
summary tables

6.2 Build ACT Data Sets Operational 1/1/2009 4/1/2009 |Incorporate data from annual ACT Exams into the LDS data warehouse, build necessary
summary tables

6.3 Build VEERS Data Sets Not Begun 7/1/2011 10/1/2011 |Incorporate data from Vocational Education Enrollment and Reporting into the LDS data
warehouse, build necessary summary tables

6.4 Build Course Completion Data Sets Not Begun 1/1/2011 4/1/2011 [These datasets are the result of the new collection that will be built in 2010 and include the
student/teacher connection

6.5 Apply Race/Ethnicity Fixes Not Begun 4/1/2010 6/30/2011 |LDS Impact discussions to start soon. Logic decisions needed by July to incorporate the
changes to race / ethnicity reporting as defined by the US Department of Education.

6.6 Build Wisconsin Covenant Flag Not Begun 11/1/2009 | 12/31/2009 |Merged data from the Wisconsin Covenant Project with the LDS. A flag was set at the
student-level which indicated whether or not a student was involved in this program. This
flag will enable future reporting on these students.

6.7 Build ISES Outcomes Data Sets Work In Progress 6/1/2009 1/11/2010 |[ISES OUTCOMES provides an annual composite picture of student's demographics,
mobility, end-of-year outcomes, and school year outcomes. Data from multiple
collections/records for each student are processed/combined into a single record per
student per year. ISES OUTCOMES was created to facilitate data-informed planning/policy
making by busy education professionals with expertise in data analysis but limited
knowledge of DPI's complex raw data structures and/or database tools. ISES OUTCOMES
may be used separately or joined with other tables users of the LDS database can utilize.
These other tables focus on district/school characteristics, test results, and student program
participation. The State level Outcomes data has been approved for production. Creating
user documentation before implementing.

7.0 |Build Comprehensive Educational Portal Not Begun 7/1/2011 9/30/2012 [Replace the existing Wisconsin Information Network for Successful Schools (WINSS)
with an exnanded and imoroved portal - WINSS2

7.1 Build Wisconsin Educational Portal Not Begun 7/1/2011 7/1/2012

7.2 Implement Wisconsin Educational Portal Not Begun 7/1/2012 9/30/2012




